

WORTHINGTON SCHOOLS PROPOSED FACILITIES AND ENROLLMENT PLANNING TIMELINE

Completed OFCC Facility Study	Fall 15	✓
Completed OFCC Enrollment Projections	Fall 15	✓
Received Second Opinion on Enrollment	Fall 15	✓
Reported findings to BOE options and presented OFCC options with further participation	Fall15	✓
Developed draft timeline for Facilities and Enrollment Planning based on Questions	Winter 16	✓
Interviewed Educational Planners	Spring 16	✓
Identified DeJong-Richter Educational Planning Services	Spring 16	✓

DeJong-Richter meets with Superintendent and Executive Committee to determine dates and identify Task Force candidates	Spring 16	
Data Collection	Summer 16	
Task Force Meeting #1	TBD	
Task Force Meeting #2	TBD	
Community Conferences	TBD	
Executive Committee gathers results from Community Conferences	TBD	
Task Force Meeting #3	TBD	
Task Force Meeting #4	TBD	
Community Dialogue/Surveys	TBD	
Task Force Meeting #5	TBD	
Task Force Meeting #6	TBD	
Board of Education Presentation	TBD	