

WORTHINGTON SCHOOLS FACILITY MASTER PLAN



Option: Grades K-6, 7-8, 9-12

WHAT THIS OPTION ENTAILS . . .

- Kilbourne MS becomes an elementary school
 - Consideration as District-wide elementary magnet.*
- District ends up with two (2) middle schools
- District-wide elementary utilization becomes 84% in SY 2020-21
- District-wide middle school utilization becomes 89% in SY 2020-21
- District stays a K-6, 7-8 grade configuration
- Land will be required if New Elementary is needed in Phase II
- Will require boundary and/or feeder adjustments at all grade levels

• Total estimated cost: \$166 million

*An elementary magnet school poses various benefits and challenges in terms of enrollment and utilization. The concept of a magnet school as it relates to a role in balancing enrollment is to draw an equitable distribution of students from across the District so that an optimal utilization can be achieved at each remaining facility. However, the successful attraction of students proportionately across the District requires a focused and well planned effort.

**Due to facility condition and age more than 50% will be allocated to Thomas Worthington High School.

School Name	Current Capacity	Phase I Capacity	Phase II Capacity	Phase III Capacity
Elementary Schools				
Bluffsview ES	525	525	525	525
Brookside ES	366	366	600	600
Colonial Hills ES	425	600	600	600
Evening Street ES	500	500	500	500
Granby ES	550	550	550	550
Kilbourne ES	0	600	600	600
Liberty ES	531	531	531	531
New ES	0	0	600	600
Slate Hill ES	556	556	556	556
Sutter Park	0	0	0	0
Wilson Hill ES	550	550	550	550
Worthington Estates ES	698	698	698	698
Worthington Hills ES	550	550	550	550
Worthington Park ES	550	550	550	550
Total ES Capacity	5,801	6,576	7,410	7,410
Middle Schools				
Kilbourne MS	624	0	0	0
McCord MS	620	900	900	900
Phoenix	160	160	160	160
Worthingway MS	597	900	900	900
Total MS Capacity	2,001	1,960	1,960	1,960
High Schools				
Thomas Worthington HS	2,037	2,037	2,037	2,037
Worthington Kilbourne HS	1,854	1,854	1,854	1,854
Total HS Capacity	3,891	3,891	3,891	3,891

Numbers in bold red indicate change in capacity

School Name	Action	Capacity	Swing Space	Boundary Change	Estimated Cost
Phase I					
Colonial Hills ES	Replace	600	Yes	Yes	\$18,750,000
Kilbourne MS	Reno-Elementary School	600	No	Yes	\$5,000,000
McCord MS	Add 65,000 ft ²	900	No	Yes	\$15,000,000
Worthingway MS	Selective Replacement	900	No	Yes	\$20,000,000
Thomas Worthington HS	Addition Renovation	2,037	No	Yes	\$14,000,000*
Worthington Kilbourne HS	Renovation	1,854	No	Yes	\$14,000,000
			Phase	e I Total Cost:	\$72,750,000
Phase II					
New Elementary	New Construction	600	No	Yes	\$18,750,000
Brookside ES	Replace	600	No	Yes	\$14,500,000
			1		l .
			Phase	II Total Cost:	
Phase III				II Total Cost:	
	Renovations				\$33,250,000
Elementary Renovations		2,037			
Phase III Elementary Renovations Thomas Worthington HS Worthington Kilbourne HS	Renovations		Yes	Yes	\$33,250,000


Elementary Schools	Phase I						Phase II	
Year	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26
Capacity	5,801	5,801	6,576	6,576	6,576	6,576	7,410	7,410
Projected Enrollment	5,528	5,523	5,556	5,636	5,698	5,754	5,827	5,822
Utilization	95%	95%	84%	86%	87%	88%	79%	79%

Middle Schools	Phase I						Phase II	
Year	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26
Capacity*	2,001	2,001	1,960	1,960	1,960	1,960	1,960	1,960
Projected Enrollment	1,541	1,667	1,739	1,680	1,630	1,661	1,651	1,715
Utilization	77%	83%	89%	86%	83%	85%	84%	88%

*Includes Capacity for Phoenix Academy

includes eaparing for the entire teaching								
High Schools	Phase I							
Year	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26
Capacity	3,891	3,891	3,891	3,891	3,891	3,891	3,891	3,891
Projected Enrollment	2,979	2,977	3,085	3,229	3,378	3,447	3,474	3,447
Utilization	77%	77%	79%	83%	87%	89%	89%	89%







WORTHINGTON SCHOOLS FACILITY MASTER PLAN



Option: Grades K-5, 6-8, 9-12

WHAT THIS OPTION ENTAILS . . .

- Perry building will be re-opened as middle school
- District ends up with four (4) middle schools
- District-wide elementary utilization becomes 82% in SY 2020-21
- District-wide middle school utilization becomes 85% in SY 2020-21
- District changes to a K-5, 6-8 grade configuration
- Will require feeder adjustments at most grade levels
- Total estimated cost: \$160.8 million

Note: Total cost of previous Perry renovations was \$4.9 million.

*Due to facility condition and age, more than 50% will be allocated to Thomas Worthington High School.

Phoenix program site is TBD.

	<u>K-5, 6</u>	-8			
School Name	Action	Capacity	Swing Space	Boundary Change	Estimated Cost
Phase I					
Elementary Renovations	Renovation	-	No	No	\$5,000,000
Kilbourne MS	Renovation	600	No	Yes	\$2,500,000
McCord MS	Renovation	800	No	Yes	\$10,000,00
Re-Open Perry as Middle School	Renovation	600	No	Yes	\$12,600,00
Worthingway MS	Selective Replacement	800	No	Yes	\$18,500,00
Thomas Worthington HS	Addition Renovation	2,037	No	Yes	¢14,000,000
Worthington Kilbourne HS	Renovation	1,854	No	Yes	\$14,000,00
			Phase	l Total Cost:	\$62,600,00
Phase II					
Brookside ES	Replace	500	No	Yes	\$15,750,00
Colonial Hills ES	Replace	600	Yes	Yes	\$18,750,00
			Phase I	l Total Cost:	\$34,500,00
Phase III					
Worthington Estates ES	Replace	600	No	Yes	\$18,750,00
Thomas Worthington HS	Selective Replacement	2,000	No	No	\$40,000,00
Worthington Kilbourne HS	Renovations	1,850	No	No	\$5,000,000
			Phase II	I Total Cost:	\$63,750,00

	Current	Phase I	Phase II	Phase III
School Name	Capacity	Capacity	Capacity	Capacity
Elementary Schools				
Bluffsview ES	525	525	525	525
Brookside ES	366	366	500	500
Colonial Hills ES	425	425	600	600
Evening Street ES	500	500	500	500
Granby ES	550	550	550	550
Liberty ES	531	531	531	531
Slate Hill ES	556	556	556	556
Sutter Park	0	0	0	0
Wilson Hill ES	550	550	550	550
Worthington Estates ES	698	698	698	600
Worthington Hills ES	550	550	550	550
Worthington Park ES	550	550	550	550
Total ES Capacity	5,801	5,801	6,110	6,012
Middle Schools				
Kilbourne MS	624	600	600	600
McCord MS	620	800	800	800
Perry MS	0	600	600	600
Phoenix	160	160	160	160
Worthingway MS	597	800	800	800
Total MS Capacity	2,001	2,960	2,960	2,960
High Schools				
Thomas Worthington HS	2,037	2,037	2,037	2,000
Worthington Kilbourne HS	1,854	1,854	1,854	1,850
Total HS Capacity	3,891	3,891	3,891	3,850

Numbers in bold red indicate change in capacity

Elementary Schools	Phase I						Phase II	
Year	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26
Capacity	5,801	5,801	5,801	5,801	5,801	5,801	6,110	6,110
Projected Enrollment*	5,528	5,523	4,773	4,833	4,888	4,961	4,954	4,987
Utilization	95%	95%	82%	83%	84%	86%	81%	82%

*Values through \$Y2019-20 represent K-6, values beginning in \$Y2020-21 represent K-5

MiddleSchools	Phase I		Phase II					
Year	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26
Capacity*	2,001	2,001	2,960	2,960	2,960	2,960	2,960	2,960
Projected Enrollment	1,541	1,667	2,522	2,483	2,440	2,454	2,524	2,550
Utilization	77%	83%	85%	84%	82%	83%	85%	86%

*Includes capacity for Phoenix	Academy								
High Schools	Phase I							Phase II	
Year	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26	
Capacity	3,891	3,891	3,891	3,891	3,891	3,891	3,891	3,891	
Projected Enrollment	2,979	2,977	3,085	3,229	3,378	3,447	3,474	3,447	
Utilization	77%	77%	79%	83%	87%	89%	89%	89%	



